CERES Subsystem Delivery Schedule - June 2005
(Next Science Team Meeting - November 2005 in Hampton, VA)

Preliminary . CERESIib
Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
Inversion May 13 May 27 July Delivering PGE CER4.5-6.2P2 to add S’COOL
(SCCR 587) validation products.
Instrument Mid June To process FM4 as Baseline1-QC and Anomalou-
sOps in such a manner as to retain the WN and To-
tal radiances.
TISA Averaging June Process Terra Edition2D SRBAVG. X
(SCCR 583)
Instrument June Aqua gains.
ERBE-like June Aqua spectral response function files.
TISA Gridding June/July Delta delivery of modified scripts that will count
the number of SFC hourly files available before
monthly processing will run.
GGEO Mid July Delta delivery of ancillary input for PGE
CERI1.6P1.
Clouds July To process MODIS V005. Delivery needs to be
made just before delivery of July 2005 Terra
gains and spectral response function files.
Clouds 77? Support TRMM VIRS-only processing of August

2001 forward.

http://earth-www.larc.nasa.gov/cerescm/schedules/
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